




LOCAL GOVERNMENT SUPPORT FUND
Report on Fund Utilization and Status of Program/Project/Activity Implementation
For the Quarter Ended June 30, 2022


Fund Source	Date of Notice of Authority to Debit Account Issued (NADAI)	Name/Title of PPA	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion	Program/ Project Status
						Received	Obligation	Disbursement		
NADAI No. 01101254	September 21, 2021	Construction of Public Market (Live Animal Market)	Libertad, Quezon	By Contract	119,000	2,500,000.00	1,321,128.21	1,321,128.21	30-Jul-22	Ongoing
		Rehabilitation of Multi-Purpose Building	Libertad, Quezon	By Contract	119,000	2,500,000.00	1,163,118.88	1,163,118.88	30-Jul-22	Ongoing
						5,000,000.00	2,484,247.09	2,484,247.09		

Prepared by:


EVELYN J. BAGUIO
 Municipal Budget Officer


MARIA ARMA L. BAYLOMO, CPA
 Acting Municipal Treasurer


ATTY. MICHAEL L. CUTOR, CPA
 Executive Assistant IV


JULIETA D. ROLDAN, CPA
 Municipal Accountant


JOSE I. ILAR, CE; GE
 Municipal Planning and Development Coordinator

Attested by:


PABLO LORENZO III
 Local Chief Executive